Project Status Summary Report
[FSE100 | FMS Project]

Team 4
Jaden Zavala
Kevin Harioka
Sai Deeduvanu
Dhananjai Narang

1)Executive Summary

Project Manager		Status Date	Phase
Dr. Clough		11/2/2020	Week 4
Project Status Schedule	**G**	*This status report helps us track what we have done for the week.*	
Green = Launch On Schedule		*Yellow =Tasks Behind Schedule*	*Red = Critical Path Impact*
Project Document Repository		*https://github.com/Sai-Krishna7/FMS-PJ5-Plan.git*	

2) Key Schedule Milestone Tracking from Gantt Chart

| Tasks	Target Date	Actual Date	Status (%)	Comments
Arrange blocks	10/26/2020	10/26/2020	100	
Tracing letters	11/2/2020	11/2/2020	75	
Tracing patterns	10/19/2020	11/2/2020	75	

3) Progress from This Week *<should include pending tasks from previous week>*

- Finish working on the tracing letters task.
- Finish working on the tracing patterns task.

4) Progress Planned for Next Week

- Finish working on the tasks that were not finished this week.

5) Gantt Chart Updated *<add the newest Gantt Chart>*

Project Status Summary Report
[FSE100 | FMS Project]

6) Team-Evaluation for the Week

Team Member Name	Absent	Poor	Fair	Good	Outstanding
Jaden Zavala					X
Kevin Harioka					X
Sai Deeduvanu					X
Dhananjai Narang					X