Project Status Summary Report [FSE100 | FMS Project]

Team 4 Jaden Zavala Kevin Harioka Sai Deeduvanu Dhananjai Narang

1)Executive Summary											
Project Manager		Status Date	Phase								
Dr. Clough		11/23/2020	Week 7								
Project Status Schedule	G	This status report helps us track	what we have done for the week.								
Green = Launch On Schedule		Red = Critical Path Impact									
Project Document Repository	oject Document Repository https://github.com/Sai-Krishna7/FMS-PJ5-Plan.git										

2) Key Schedule Milestone Tracking from Gantt Chart											
Tasks	Target Date	Actual Date	Status (%)	Comments							
Arrange blocks	10/26/2020	10/26/2020	100								
Tracing letters	11/2/2020	11/23/2020	100								
Tracing patterns	10/19/2020	11/23/2020	100								
_											

3) Progress from This Week <should include pending tasks from previous week>

• Finish the final code.

4) Progress Planned for Next Week

5) Gantt Chart Updated < add the newest Gantt Chart>

PJ5 Gantt C	Chart	Project Started: 10/12/2020 10/12/2020 10/19/2020 10/2		10/26/2020 11/2/2020			11/9/2020			11/16/2020			20 11/23/20											
Group #4				V	Veek	1	1	Week	2	Week 3			Week 4			Week 5		Week 6			٧	7		
Kevin Harioka	TASK	START	Hours	1	2	3	1	2	3	1	2	3	1	2	3	1	2	3	1	2	3	1	2	3
Jaden Zavala	Phase 0	10/12/2020	3																					
Sai Krishna	Create Gantt Chart		2			-																		
Dhananjai Narang	Define The Activities		1																					
TBD	Define Proposal																							
	Create Visuals		1																					
Tracing pattern	Tracing Pattern: Sai	10/19/2020	3																					
Arrange Blocks	Plan The Format		1																					
Tracing Letters	Write The Code		2																					
	Project FMS Milestone																							
	Test for Errors		1																					
	Arrange Blocks: Jaden	10/26/2020	3			-																		
	Plan The Format		1																					
	Write The Code		2																					
	Test for Errors		1																					
	Tracing Letters: Kevin	11/2/2020	3																					
	Plan The Format		1																					
	Write The Code		2																					
	Test for Errors		1																					
	Final Test/Misc Work: DJ	11/9/2020																						
	Test All Activities																	0						
	Implement to Homepage																							
	Project Reports																							

Project Status Summary Report [FSE100 | FMS Project]

Team 4 Jaden Zavala Kevin Harioka Sai Deeduvanu Dhananjai Narang

6) Team-Evaluation for the Week					
Team Member Name	Absent	Poor	Fair	Good	Outstanding
Jaden Zavala					X
Kevin Harioka					X
Sai Deeduvanu					X
Dhananjai Narang					Χ