Project Status Summary Report [FSE100 | FMS Project]

Team 4 Jaden Zavala Kevin Harioka Sai Deeduvanu Dhananjai Narang

1)Executive Summary											
Project Manager		Status Date	Phase								
Dr. Clough		11/16/2020	Week 6								
Project Status Schedule	G	This status report helps us track what we have done for the week.									
Green = Launch On Schedule	Yellow =Tasks Behind Schedule Red = Critical Path Impact										
Project Document Repository	https://github.com/Sai-Krishna7/FMS-PJ5-Plan.git										

2) Key Schedule Milestone Tracking from Gantt Chart										
Tasks	Target Date	Actual Date	Status (%)	Comments						
Arrange blocks	10/26/2020	10/26/2020	100							
Tracing letters	11/2/2020	11/16/2020	95							
Tracing patterns	10/19/2020	11/16/2020	95							

3) Progress from This Week <should include pending tasks from previous week>

• Work on the final PJ5 code.

4) Progress Planned for Next Week

• Finish the final PJ5 code.

5) Gantt Chart Updated <add the newest Gantt Chart>

J5 Gantt Chart		Project Started:	10/12/2020	10/12/2020			10/19/2020			10/26/2020			11/2/2020			11/9/202		020 11/16/2020			11/23/2020			
Group #4				٧	Veek	1	١	Week 2 Week 3		3	Week 4			Week 5			Week 6			Week 7				
Kevin Harioka	TASK	START	Hours	1	2	3	1	2	3	1	2	3	1	2	3	1	2	3	1	2	3	1	2	3
Jaden Zavala	Phase 0	10/12/2020	3																					
Sai Krishna	Create Gantt Chart		2			-																		
Dhananjai Narang	Define The Activities		1																					
TBD	Define Proposal																							
	Create Visuals		1																					
Tracing pattern	Tracing Pattern: Sai	10/19/2020	3																					
Arrange Blocks	Plan The Format		1																					
Tracing Letters	Write The Code		2																					
	Project FMS Milestone																							
	Test for Errors		1																					
	Arrange Blocks: Jaden	10/26/2020	3																					
	Plan The Format		1																					
	Write The Code		2																					
	Test for Errors		1																					
	Tracing Letters: Kevin	11/2/2020	3																					
	Plan The Format		1																					
	Write The Code		2																					
	Test for Errors		1																					
	Final Test/Misc Work: DJ	11/9/2020																						
	Test All Activities																							
	Implement to Homepage																							
	Project Reports																							

Project Status Summary Report [FSE100 | FMS Project]

Team 4 Jaden Zavala Kevin Harioka Sai Deeduvanu Dhananjai Narang

6) Team-Evaluation for the Week					
Team Member Name	Absent	Poor	Fair	Good	Outstanding
Jaden Zavala					X
Kevin Harioka					X
Sai Deeduvanu					X
Dhananjai Narang					Χ